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ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 15:24:15

CONTID: C16605         ESTIMATE NO: 0002 PROG 2005

PCN: 16605-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 Red Mountain Pass Resurfacing PERCENT TIME:

PROJECT NO: C 5502-063                    

US 550 Red Mountain Pass Resurfacing

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 04/25/2008

2273 RIVER ROAD DATE LET 02/07/2008 DATE WORK BEGAN 06/02/2008

 DATE AWARDED 04/08/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 04/25/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,922,981.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,515,688.50 NON-PARTICIPATING 1,214,300.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,383.00

SECURITIES ENCUMBERED 38,109.28

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.37

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/31/2008 ??:??:??

7/31/2008 ??:??:??

37.02%

4,360,069.78

1,214,300.40

1,214,300.40

1,223,026.68

$

$

$

$

28,450.00

2,534,461.42

2,562,911.42

0.00

2,562,911.42

-67,735.33

38,109.28

2,533,285.37

0.00

AMOUNT DUE 2,533,285.37 1,223,026.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,223,026.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OURAY

67.0
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PCN: 16605-BID    ESTIMATE RUN 07/02/2008

PROJECT: C 5502-063                    ESTIMATE NO: 0002 15:24:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 415.000 0.000

EACH 0.000 0.00

4.60000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 200 610.000 356.700

SY  0.000 0.00

17.60000 356.700 6,277.92

202-00240  
 

0015 ROLLING 80.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01140  
 

0020 BLADING 80.000 38.500

HOUR 0.000 0.00

200.00000 38.500 7,700.00

203-01500  
 

0025 FRONT END LOADER (RUBBER TIRE) 40.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01590  
 

0030 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01594  
 

0035 LABORER 40.000 0.000

HOUR 0.000 0.00

42.00000 0.000 0.00

203-02330  
 

0040 EROSION LOG (12 INCH) 700.000 540.000

LF  0.000 0.00

11.00000 540.000 5,940.00

208-00002  
 

0045 SILT FENCE 1,000.000 700.000

LF  0.000 0.00

11.00000 700.000 7,700.00

208-00020  
 

0050 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,800.00000 0.000 0.00

208-00100  
 

0055 EROSION CONTROL SUPERVISOR 50.000 5.000

DAY 1.000 295.00

295.00000 6.000 1,770.00

208-00206  
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PCN: 16605-BID    ESTIMATE RUN 07/02/2008

PROJECT: C 5502-063                    ESTIMATE NO: 0002 15:24:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

375.00000 0.000 0.00

212-00006  
 

0065 *SOIL CONDITIONING 1.000 0.000

ACRE 0.000 0.00

2,850.00000 0.000 0.00

212-00032  
 

0070 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,170.00000 0.000 0.00

213-00002  
 

0075 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

2.80000 0.000 0.00

213-00061  
 

0080 AGGREGATE BASE COURSE (SPECIAL) 9,320.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

304-09014  
 

0085 *HOT MIX ASPHALT (GRADING SX) (75) 40,815.000 12,831.690

TON 11,778.500 624,260.50

53.00000 24,610.190 1,304,340.07

403-36400  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,653.000 901.010

TON 810.750 449,155.50

554.00000 1,711.760 948,315.04

411-03355  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 25,489.000 4,451.090

GAL 2,564.520 3,846.78

1.50000 7,015.610 10,523.42

411-10255  
 

0100 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 406.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00031  
 

0105 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 54.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

612-00032  
 

0110 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 104.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

612-00033  
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PCN: 16605-BID    ESTIMATE RUN 07/02/2008

PROJECT: C 5502-063                    ESTIMATE NO: 0002 15:24:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (FLEXIBLE) (TYPE I) 50.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

612-00041  
 

0120 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

625-00000  
 

0125 *MOBILIZATION 1.000 0.600

L S 0.400 46,800.00

117,000.00000 1.000 117,000.00

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

2,300.00000 0.500 1,150.00

626-01000  
 

0135 *PAVEMENT MARKING PAINT 2,664.000 572.350

GAL 389.000 8,169.00

21.00000 961.350 20,188.35

627-00001  
 

0140 *EPOXY PAVEMENT MARKING 890.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0145 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

76.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30324  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 24.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-30329  
 

0155 *FLAGGING 2,200.000 463.500

HOUR 385.500 8,866.50

23.00000 849.000 19,527.00

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 24.000 5.000

DAY 4.000 460.00

115.00000 9.000 1,035.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 50.000 15.000

DAY 9.000 5,670.00

630.00000 24.000 15,120.00

630-00012  
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PCN: 16605-BID    ESTIMATE RUN 07/02/2008

PROJECT: C 5502-063                    ESTIMATE NO: 0002 15:24:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 2.500

EACH 0.500 17.00

34.00000 3.000 102.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 9.500

EACH 8.000 368.00

46.00000 17.500 805.00

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 94.00

47.00000 2.000 94.00

630-80343  
 

0185 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 16.000

SF  0.000 0.00

18.00000 16.000 288.00

630-80344  
 

0190 *DRUM CHANNELIZING DEVICE 400.000 0.000

EACH 2.500 25.00

10.00000 2.500 25.00

630-80360  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80363  
 

0200 *TRAFFIC CONE 400.000 62.500

EACH 32.000 147.20

4.60000 94.500 434.70

630-80380  
 

0205 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

630-80510  
 

0210 F/A ANTICIPATED CMO 1,657,941.600 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0215 F/A MINOR CONTRACT REVISIONS 260,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A PARTNERING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16605-BID    ESTIMATE RUN 07/02/2008

PROJECT: C 5502-063                    ESTIMATE NO: 0002 15:24:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ASPHALT PAVEMENT INCENTIVE 65,782.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0230 F/A FUEL COST ADJUSTMENT 96,895.600 0.000

F A 64,893.420 64,893.42

1.00000 64,893.420 64,893.42

700-70016  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ON-THE-JOB TRAINEE 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0245 F/A QUALITY INCENTIVE PAYMENT 309,341.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0250 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 PILOT CAR OPERATION ADDED LINE ITEM 36.250 0.000

HOUR 36.250 1,232.50

34.00000 36.250 1,232.50

630-00001  
 

CAT 0200 $1,214,300.40 2,534,461.42CURRENT AMT 6,894,531.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,750.00000 1.000 13,750.00

620-00002  
 

0260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0265 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

620-00020  
 

CAT 0400 $0.00 28,450.00CURRENT AMT 28,450.00 $$

PROJECT TOTAL 1,214,300.40 $ 2,562,911.42CURRENT AMT 6,922,981.20 $$


